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DATE CONTRACT CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2006) 

 

 
 

TO  FILE   

  
E.A.  

FROM  
CO-RTE-PM  

  
FED NO.  

CCO NO. 

 

SUPPLEMENT NO. CATEGORY CODE: 

CFSB 
CONTINGENCY BALANCE (including this change): 

$ 

 
$0.00  INCREASE DECREASE  

 
HEADQUARTERS APPROVAL REQUIRED? Yes  No  

Supplemental Funds Provided 

$ 
IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? Yes  No  

ORIGINAL CONTRACT 
TIME:  

 
 

__________DAY(S) 

TIME ADJUSTMENT 
THIS CHANGE: 

 
 

___________DAY(S) 

PREVIOUSLY-APPROVED 
CCO TIME ADJUSTMENTS:

 
 

___________DAY(S) 

PERCENTAGE TIME ADJUSTED  
(Including this change) 

 
 

___________% 

TOTAL # OF UNRECONCILED 
DEFERRED-TIME 

CCO’S (Including this change) 
 

__________ 

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed): 
  

Revising Section 90-2.01, “Cement,” of the Standard Specifications to conform to current requirements for limestone content. 
 
This change is in accordance with the Division of Construction memorandum CPD 07-2, which provides blanket 
authorization to issue and approve this particular change. 
 
This change has been approved under a statewide blanket prior approval by Mr. Jason Dietz, FHWA, for projects that include 
federal funding. A copy of the approval, dated 02/05/2007, for this change is attached. 
 
There will be no cost or credit to the State because of this change. Contract time will not be adjusted because of this change. 
 

      
CONCURRED BY: ESTIMATE OF COST 
CONSTRUCTION ENGINEER/ BRIDGE ENGINEER DATE  THIS REQUEST  TOTAL TO DATE 

             ITEMS                                            

PROJECT ENGINEER DATE FORCE ACCOUNT                                            
            AGREED PRICE $0.00                                         
PROJECT MANAGER  DATE 

 
ADJUSTMENT                                               

FHWA REP.  DATE TOTAL $0.00                                        

Jason Dietz  (if federally funded) 2/5/2007 FEDERAL PARTICIPATION 
ENVIRONMENTAL DATE  PARTICIPATING                                   PARTICIPATING IN PART    NONE 
         NON-PARTICIPATING(Maintenance)   NON-PARTICIPATING 

OTHER (SPECIFY) DATE   FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) 
Tom Pyle, Chief Office of RPM &SC 1/26/2007  CCO FUNDED PER CONTRACT                    CCO FUNDED AS FOLLOWS 

 DATE FEDERAL FUNDING SOURCE   PERCENT 
           

HQ OR DIST. PRIOR APPROVAL BY  DATE  __________________________________  _________________________
             __________________________________  _________________________

RESIDENT ENGINEER SIGNATURE DATE  __________________________________  _________________________
          

 
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 
654 3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. ADA Notice 
 

 


